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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

I. HXEADING
DATE:

SUBJECT;

FROM:

REGION 5
Initial POLREP

January 15, 1999

Tilton Plating Emergency Response, Tilton, Vermilion
County, Illinois

Cindy Nolan, OSC, USEPA, Region 5, Chicago, RS II

. Mould, U.S. EPA, OSWER, Washington, DC
Karl, Chief, EERB, Chicago, 1L

. Bolen, Chief, RS-II Chicago, IL
Messenger, Chief, ESS, Chicago, IL

. Narsete, OPA, Chicago, IL

Coyle, ORC, (Fax 312/886- -0747)

Lt Tansey, USCG 2 - (Fax 703/235-4837)
U.S. Fish & Wildlife Service IL - (Fax 309/793-5804)
Mark Weber, IEPA, Springfield, IL (Fax 217/782-3258)
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POLREP : POLREP #2

ITI. BACKGROUND

fite No: B589 Task Ordexr Wo:0007

CERCLIS Mo: ILSFN0507790 ERNS No:

Responge Authority: CERCLA NPL Status: Non-NPL

State Notification: Start Date: 12/30/98 o
Demobilization Date: N/A Completion Date: N/A T
Status of Action Memorandum: Signed 12/14/98

IIX. INCIDENT INFORMATION

A. Incident Category

The site is a defunct metals plating facility.

B. Site Location

1.

See POLREP 1

Site Description:

2. Description of Threat:

See POLREP 1
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- IV. RESPONSE INFORMATION

“A. Situation
1. Current situation: :

On December 14, 1998, the action memorandum for the gife was
signed. On December 30, 1998 a site walk-thru was conflucted to
discuss site mobilization with the 0SC, START, and thejEarth Tech
RM.

2. Removal activities to date:

T - Removed snow and prepared site for wmobilizatich =

- Mobilized trailer and necessary equipment/utilities to
the site

- Constructed decon area

- Started clearing non-hazardous debris from inside of
building

- Obtained site security

- Begin staging waste containers for identification and
sampling

- Begin hazcatting of all located small containers

- Begin removing hazardocus debris from building

B. Planned Removal Actions

- Sample, hazcat, and categorize all site waste

- Arrange off-gite transportation and disposal of all
waste
Demolish building; transport and dispose debris
Conduct extent of contamination goil study .
Excavate, transport, and dispose contaminated soil
Backfill excavated areas; restore residential
properties, if necessary

C. Next Steps e

: S
Removal activities will include: staging and numbéring all
wast.e containers, debris removal, sampling drums and vats,
continue hazcatting waste, identify waste streams, congolidated
compatibles, send samples to lab for analysis. a

D. Key Issyes e

Office trailer and site equipment were delayed in arriving on
site due to snow fall and freezing weather conditions.., The
" office trailer and Bite equipment arrived on Jan. 13, T999.

-
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Based on IEPA investigations, there may be soil contamination on
the residential property adjacent %o the gite to the south.
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V. COST INFORMATION
ERES
Current D.0. Ceiling . . e v 4« & < « < 4 . . 850,000
Costs through 9/25 (estlmate) e e e e e e e e e . . . 2,500
START
TDD Ceiling . . e e e e e e e e e e e - . . . 85,000
... Costs through 9/26-, e e e e e e e e e e e e e e 81,700

© ***No costs can be provided in this POLREP as 1900-55's have not
yet been generated due to the delay in arrival of the trailer and

utilities.
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